

Sandpoint I&I Reduction Capital Improvement Project Updates

Modified from Appendix A of Technical Memorandum 5, City of Sandpoint Wastewater Facility Plan, JUB Engineers (March 2007)

Phase 1 Project - Lower Ella Basin

Item #	Description	Contractor	Project	Pipe Size		MH
				(in)	Qty (ft)	
1	Alley between Oak St and Cedar St					
	Division Ave to Washington	PEC INC	CIPP 2008		460	
	Washington to Ella	Earth Works	Open Trench '09		730	3
2	Alley between Oak & Church					
	Services	NO				
	Division Ave to Washington	Earth Works	Open Trench '09		451	2
3	Alley between Chuch & Pine					
	Division Ave to Ella	PEC INC	CIPP 2008		1200	
	Ruth to Ella	PEC INC	CIPP 2008		300	
4	Alley between Pine and Lake					
	Division Ave to Olive	PEC INC	CIPP 2006		948	
5	Alley between Lake & Superior					
	Division Ave to Olive	PEC INC	CIPP 2008		902	
	Florence to Ella	Michel's	CIPP 2007		596	
6	Alley between Ella to Olive	PEC INC	CIPP 2008		344	
	Superior					
	Hwy 200 to Olive	Michel's	CIPP 2007		672	
7	Garden St		Not Completed			
8	Michigan St		Not Completed			
9	Alley east of Olive		Not Completed			
10	Alley west of Olive		Not Completed			
11	Elm St		Not Completed			
12	Olive Ave		Not Completed			
13	Ella midblock Church /Pine to Pine	PEC INC	CIPP 2008		145	

Phase 2 Project - Upper Ella Basin

Item #	Description	Contractor	Project	Pipe Size		MH
				(in)	Qty	
1	Upper Ella Ave					
	Ella Ave midblock Walnut/Chestnut to Spruce	PEC Inc	CIPP 2008	10	544	
	Ella/Spruce to midblock Larch/Fir	PEC Inc	CIPP 2008	12	937	
2	Alley between Chestnut & Spruce					
	Division to Washington	PEC Inc	CIPP 2008	8	446	
	Washington to Ella	Michel's	CIPP 2007	8	720	
3	Spruce St					
	Florence to Ella	Michel's	CIPP 2007	8	446	
	* Ruth: headend to Spruce	Michel's	CIPP 2007	8	427	
4	Alley between Hickory and Larch					
	* Florence: headend to Spruce	Michel's	CIPP 2007	8	544	
	Division to Ella	PEC Inc	CIPP 2008	8	1172	

5	Larch St					Not Completed
6	Washington Ave					
	Larch to midblock Oak/Cedar	PEC Inc	CIPP 2008	8	1708	
7	Jefferson Ave					
	Larch to midblock Cedar/Oak	PEC Inc	CIPP 2008	8	1684	
8	Alley south of Poplar					
	Forest to Florence	Michel's	CIPP 2007	8	356	
	Florence to Ella	Michel's	CIPP 2007	10	686	
9	Alley north of Cedar St					
	Forest to mid alley Ruth/Cedar	Michel's	CIPP 2007	8	724	
10	Alley between Ruth/Ella					
	Alder to Cedar	Michel's	CIPP 2007	8	392	
	Cedar midblock Ruth/Ella to Ella	PEC Inc	CIPP 2008	8	178	
11	Ruth					
	Larch to S. of Poplar	PEC Inc	CIPP 2008	8	910	
12	Florence					
	Larch to alley S. of Poplar	PEC Inc	CIPP 2008	8	920	
13	Forest					
	Larch to Fir	PEC Inc	CIPP 2008	8	265	
14	Division Ave					
	Main to Alder	PEC Inc	CIPP 2008	8	388	
15	Alder Ave					
	Division to Midblock Washington	PEC Inc	CIPP 2008	8	259	
*	Monroe					
	Poplar to Alley to Division	PEC Inc	CIPP 2008	8	722	
*	Fir St					
	Division to Washington	PEC Inc	CIPP 2008	8	441	
*	Main St.					
	Division to Washington	PEC Inc	CIPP 2008	8	221	
*	Alley between Spruce and Hickory					
	Division to Ella	PEC Inc	CIPP 2008	8	1212	

* not included in 2007 CIP

Phase 3 Project - First Ave Basin

Item #	Description	Contractor	Project	Pipe Size (in)	Qty	MH
1	Alley between St. Clair and Euclid					
	Mid alley Michigan/Erie to Lakeview	Michel's	CIPP 2007	8	558	
2	St. Clair Ave					
3	Third Ave					
	Larch to Cedar	PEC Inc	CIPP 2014	8	1436	
	Pine to Lake	PEC Inc	CIPP 2006	8	355	
	Idaho to Pacific	City Crew	PVC 2004	12	350	
4	Oak St					
	West of Fifth to Fourth	PEC Inc	CIPP 2008	8	434	
	Oak and Third (around fountain)	City Crew	PVC 2004		426	4
5	Church					
	West of Fifth to Fourth	PEC Inc	CIPP 2008	8	620	
6	Pine St					
	West of Sixth to First	PEC Inc	CIPP 2008	8	2220	
7	Lake St					

8	Boyer to Fourth Superior St	PEC Inc	CIPP 2008 Not Completed	8	1317
9	Euclid Ave Alley from Euclid to Fourth	PEC Inc	CIPP 2008	8	628
10	Second Ave Lake to Pine	PEC Inc	CIPP 2006	8	358
11	Huron One Way section of Antone St	Michel's	CIPP 2007	15	374
12	Lakeview Blvd Boyer to Huron	Michel's	CIPP 2007	15	1136
*	First Ave from Cedar to Idaho	Salt Lake	CIPP 1996	10 -18	
*	Main along river from Third to S Boyer Lift Station	Salt Lake	CIPP 1996	24	
*	First Ave First & Idaho to Third & Pacific	Michel's	CIPP 2007	8	980
*	Second & Idaho to Second & Superior	Michel's	CIPP 2007	8	660

* not included in 2007 CIP

Phase 4 Project - Lincoln Basin
Not Completed

Phase 5 Project - Boyer Basin

Item #	Description	Contractor	Project	Pipe Size (in)	Qty	MH
1	South Ella Ave South of Michigan to Ontario	Michel's	CIPP 2007	8	1300	
2	Marion Ave South of Michigan to Ontario	PEC Inc	CIPP 2008	8	1252	
3	Florence Ave Superior to Ontario	Michel's	CIPP 2007	8	1844	
4	Lavina Ave Superior to Michigan	PEC Inc	CIPP 2008	8	621	
	Erie to Ontario	PEC Inc	CIPP 2008	8	605	
	Michigan to Erie (Open Trench)	Earthworks	PVC 2009	8	649	
	Erie to Boyer (Open Trench)	Earthworks	PVC 2009	8	338	
5	Alley between Cedar and Oak East of Sixth to Boyer	PEC Inc	CIPP 2008	8	652	
6	Alley between Oak and Church East of Sixth to Boyer	PEC Inc	CIPP 2008	8	557	
7	Lower Boyer Ave Michigan to Ontario	Michel's	CIPP 2007	15	1333	
	Ontario to Memorial Fiels	Michel's	CIPP 2007	21	385	
*	Upper Boyer Cedar to Lake	Michel's	CIPP 2007	12	1458	
	Spruce to Alder	PEC Inc.	CIPP 2014	8	2014	
*	Sixth Ave Larch to Cedar (Open Trench)	T. Lariviere	PVC 2010-11	12	1829	8

* not included in 2007 CIP